
STATE OF CALIFORNIA--BUSINESS,TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Siegenthaler, Peter Report No: WIR-021955

Address: 333 Burma Road Date Inspected: 18-Mar-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1500
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 300
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: ShangHai, China

CWI Name: Sha Zhi CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG

Summary of Items Observed:
Summary of Items Observed:  On this date Caltrans OSM Quality Assurance(QA) Inspector, DJ Shin  was present 
during the times noted above for observations relative to the work being performed.

Bay 1
Heat straightening of PCMK, 20TR2-037, under approved Heat Straightening procedure, HSR  (B)-461, The in 
process temperature was at the time of this observation witnessed at less than 600°C. The ZPMC QC was 
identified as Tian Lei. The approved HSR procedure stated that a maximum temperature of 650°C with 1-3 
applications. The distortion that was previously measured and recorded on the HSR was Maximum 80mm.

Bay 8
This QA Inspector observed the following work in progress for Bay 8. 
ZPMC was using the Flux Core Arc Welding (FCAW) process. 
ZPMC QC is identified as Liu Chuan Gang.
Welding variables recorded by QC appeared to comply with the approved Welding Procedure Specifications 
(WPS). Listed below are the locations that were identified by this QA inspector.

Components: Bike Path
PCMK: BK004A5-062-110,111,113,114
Welder: 054459
WPS-B-P-2213-TC-U4b-FCM-1
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Bay 10
This QA Inspector observed the following work in progress for Bay 10. 
ZPMC was using the Flux Core Arc Welding (FCAW) process. 
ZPMC QC is identified as Liu Sun Zi Wang.
Welding variables recorded by QC appeared to comply with the approved Welding Procedure Specifications 
(WPS). Listed below are the locations that were identified by this QA inspector.

Components: Bike Path
PCMK: BK010A1-001-043
Welder: 040302
WPS-B-T-2232-ESAB

PCMK: BK3001-001-004
Welder: 040365
WPS-B-T-2231-ESAB

PCMK: BK17B-001-017
Welder: 057266
WPS-B-T-2231-ESAB

PCMK: BK3001-001-051
Welder: 040367
WPS-B-T-2233-ESAB

This QA Inspector observed the following work in progress for Bay 10. 
ZPMC was using the Shield Metal Arc Welding (SMAW) process. 
ZPMC QC is identified as Sun Zi Wang.
Welding variables recorded by QC appeared to comply with the approved Welding Procedure Specification (WPS).
 Listed below are the locations that were identified by this QA inspector

Components: Bike Path
PCMK: BK010A1-001-044
Welder: 056364, 057258
WPS-B-P-2211-B-U2

PCMK: BK17B-001-013
Welder: 040581
WPS-B-P-2213-TC-U4C

This QA Inspector observed the following work in progress for Bay 10. 
ZPMC was using the Submerged Arc Welding (SAW) process. 
ZPMC QC is identified as Sun Zi Wang.
Welding variables recorded by QC appeared to comply with the approved Welding Procedure Specification (WPS).
 Listed below are the locations that were identified by this QA inspector
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Components: Bike Path
PCMK: BK15B-001-004
Welder: 050295
WPS-B-T-2221-TC-U4a-S

Trial Assembly Yard
This QA Inspector observed the following work in progress for Trial Assembly Yard. 
ZPMC was using the Shield Metal Arc Welding (SMAW) process. 
ZPMC QC is identified as Zhu Zhong Hai.
Welding variables recorded by QC appeared to comply with the approved Welding Procedure Specification (WPS).
 Listed below are the locations that were identified by this QA inspector

Components: 13AE
PCMK: SEG3007A-007
Welder: 067610
WPS-B-P-2214-B-U2-FCM

PCMK: Base Metal repair support jig remove area
Welder: 200113
Report: B-CWR-2861
WPS-345-SMAW-4G (4F)-FCM-repair

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
documents.
 

Summary of Conversations:
No relevant conversations 
Comments
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This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang     15000422372, who represents the Office of Structural Materials for 
your project. 

Inspected By: Shin,DJ Quality Assurance Inspector

Reviewed By: Riley,Ken QA Reviewer
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